
AGENDA ITEM Edb 
CITY OF W D I  
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for the Citywide School Safety 
Signage Project 

MEETING DATE: December 5,2007 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

In June 2005, City Council authorized staff to submit Safe Route to School grant applications to the 
California Department of Transportation (Caltrans). In June 2006, Caltrans approved the Citywide 
School Signage grant and funds became available. The intent of the grant is to comply with 
recently-adopted guidelines for Federal and State mandated school pedestrian warning signs. The new 
school signs include School Advance Warning signs in advance of the existing school signs and School 
Crosswalk Warning signs at school crosswalks. These signs provide additional warning for motorists 
entering a school zone and approaching school crosswalks. In addition to these signs, existing signs and 
marking were relocated or removed to be brought into compliance with Federal and State guidelines. 

The final contract price was $81,920.92. The difference between the contract amount and the final contract 
price was due to minor adjustments in the square footage of the pavement markings. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

Accept the improvements under the Citywide School Safety Signage 
Project contract. 

The project was awarded at the August 1,2007 Council meeting to 
Farwest Safety, Inc., of Lodi, in the amount of $81,918.50. 

Using some grant funds will eliminate the need to use all Street Maintenance 
funds for installation of these improvements by the compliance deadline. 
However, replacements costs will be needed in eight to ten years. 

FUNDING AVAILABLE: Fundinq Source Amount 
Safe Route to School $42,800.00 
TDA Ped & Bike $ 5,200.00 
Street Maintenance Account $33,920.92 
Total $81,920.92 

I 

Public Works Director 
Prepared by Wesley Fujitani. Senior Civil Engineer 
RCPMIKFlprnf 
cc: Budget Manager Streets and Drainage Manager Management Analyst Areida 

Senior Traffic Engineer Transpoltation Manager 

APPROVED: 
Bla i rGg,  City Manager 

K \WP\PROJECTS\STREETS\CllrMde School Signs (SR2S)\-CCpt doc 11/28/2007 




